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06/20/05 Statement of Ongoing Contracts as of 07/05/05

12District

12-ORA-1-.1/1.1

12-ORA-1-12.1/13.4

12-ORA-1-19.8/23.7

12-ORA-5-14.2/17.7

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

Fed Aid

HB1

HA42

HM1

HM1

HM1

HB1

Pgm Code
IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY NEAR LAGUNA BEACH
FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF
CRYSTAL HEIGHTS DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH AND
HUNTINGTON BEACH FROM OLD NEWPORT
BOULEVARD TO ROUTE 39

IN ORANGE COUNTY IN IRVINE, ANAHEIM,
SANTA ANA, TUSTIN, COSTA MESA, LAGUNA
HILLS AND MISSION VIEJO AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN TUSTIN, IRVINE
AND SANTA ANA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT CULVER
DRIVE

Description 

INSTALL ADVANCED WARNING SIGN

DRAINAGE IMPROVEMENT

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

RESURFACE RAMPS AND LANES

MODIFY TRAFFIC SIGNAL

Type Of Work
PETERSON-CHASE

GRIFFITH COMPANY

EXCEL PAVING COMPANY

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

Contractor

IRVINE, CA

SANTA ANA, CA92707

LONG BEACH CA 90806

CORONA,  CA  92878-2229

CORONA CA 92878

COSTA MESA, CA  92626

 

 

(562)599-5841

 

(951)736-7600

 

THAI, DANH

AMUTHASAKARAN, KAUSI

RAMANATHAN, KUGAN

NAJM, ELIE

Resident
Engineer

(714)680-7829

(714)556-8636

 

(949)279-8495

 

(714)680-7826

 $291,240

 $2,279,977

 $1,194,343

 $560,653

 $420,615

 $133,098

Bid + CCOs

 $0

 $2,082,190

 $0

 $440,522

 $0

 $0

Comp To  date

 $0

 $64,590

 $0

 $0

 $0

 $0

This Month
05/31/05

04/14/04

05/20/05

03/11/05

05/31/05

12/20/04

Awarded

06/08/05

04/22/04

06/02/05

03/23/05

06/16/05

01/13/05

Approved

01/18/06

06/30/05

06/01/05

08/22/05

Est Comp

 0%

 100%

 0%

 73%

 0%

 0%

%Time

 0%

 89%

 0%

 90%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

12-0G3004

12-0C3804

12-0G0004

12-0F1704

12-0H0154

12-0G5404

Contract 

ACST-P001-(519)

ACST-P001-(504)

  

  

  

ACIM-005 -(921)

PHG-P001-(519)

P-P001-(504)

  

  

  

G-005 -(921)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVE.

2020 SOUTH YALE STREET

2230 LEMON AVENUE

P.O. BOX 2229

P O BOX 2229

2973 HARBOR BLVD, SUITE 516

2491 E. ORANGETHORPE
AVE.

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY #2

2491 E. ORANGETHORPE
AVE

FULLERTO, CA 92831

COSTA MESA, CA 92626

TUSTIN, CA 92780

FULLERTON, CA 92831

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

12District

12-ORA-5-29.9/29.9

12-ORA-5-33.6/42

12-ORA-5-41.5/43.5

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-57-12.3/17.8

Fed Aid

HB1

HM4

HE13

HM1

HM3

HM1

Pgm Code
IN ORANGE COUNTY IN TUSTIN FROM
NEWPORT AVENUE OVERCROSSING TO ROUTE
5 AND 55 SEPARATION

IN ORANGE COUNTY IN SANTA ANA,
ORANGE, ANAHEIM, FULLERTON AND BUENA
PARK AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE, SAN
JUAN CAPISTRANO, MISSION VIEJO AND
LUGUNA NIGUEL AT VARIOUS  LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT
ROUTE 55 AND 73 SEPARATION

IN ORANGE COUNTY IN ORANGE, ANAHEIM
AND FULLERTON AT VARIOUS LOCATIONS

Description 

RELOCATE EXISTING CROSSWALK SIGN

THERMOPLASTIC TRAFFIC STRIPING

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REPAIR HINGES AND BEARING PADS

RESURFACE ASPHALT CONCRETE

Type Of Work
TDS ENGINEERING

STERNDAHL ENTERPRISES, INC.

BELAIRE WEST LANDSCAPE INC.

R J NOBLE COMPANY

BEADOR CONSTRUCTION  COMPANY
INC

ALL AMERICA ASPHALT

Contractor

WESTLAKE VILLAGE, CA 91361

SUN VALLEY,  CA.  91352

BUENA PARK,  CA  906200

ORANGE CA 92856

CORONA CA 92883

CORONA,  CA  92878-2229

 

 

 

(714)637-1550

(951)674-7352

 

NAJM, ELIE

BANIHASHEMI, MAJID

ZIAEIAN, GHASSEM

DUONG, ANDY

Resident
Engineer

(714)680-7826

(949)279-8580

(714)418-5035

 

 

(714)558-4026

 $188,372

 $209,685

 $1,839,848

 $205,813

 $397,700

 $220,208

Bid + CCOs

 $189,598

 $201,837

 $1,804,751

 $0

 $0

 $183,522

Comp To  date

 $0

 $0

 $3,000

 $0

 $0

 $179,622

This Month
09/29/04

04/04/05

08/15/02

05/20/05

05/26/05

03/30/05

Awarded

10/07/04

04/14/05

09/05/02

06/01/05

06/08/05

04/08/05

Approved

07/05/05

05/27/05

12/08/06

06/24/05

Est Comp

 57%

 100%

 28%

 0%

 0%

 90%

%Time

 93%

 100%

 96%

 0%

 0%

 83%

% Work 

 

COMPLETED

 

 

 

 

Message

12-0C4704

12-0F2204

12-0126E4

12-0H0124

12-0G8304

12-0H0114

Contract 

ACIM-005 -(919)

  

STPL-6212-(005)

  

  

  

G-005 -(919)

  

ER-6212-(005)

  

  

  

ACIM-005 -(919)

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

2899 AGOURA RD, SUITE 171

11861 BRANFORD STREET

7371 WALNUT AVENUE

P O BOX 620

26320 LESTER CIRCLE

P O BOX 2229

2491 E. ORANGETHORPE
AVE

15700 TUSTIN VILLAGE
WAY, #T4

15700 TUSTIN VILLAGE
WAY #2

15700 TUSTIN VILLAGE
WAY #2

FULLERTON, CA 92831

TUSTIN, CA 92780

TUSTIN, CA. 92780

TUSTIN, CA 92780

Accepted

06/08/05

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

12District

12-ORA-57-14.8/14.8

12-ORA-57-17.4/17.8

12-ORA-73-12.5/21.6

12-ORA-73-21.5/21.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

Fed Aid

HB1

HB1

HA42

HA25

HA25

HA25

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY IN FULLERTON FROM
0.3 KM SOUTH OF NUTWOOD AVENUE
UNDERCROSSING TO 0.3 KM NORTH OF
NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

Description 

MODIFY TRAFFIC SIGNAL

MODIFY RAMP METER SIGNAL

STORM WATER DRAINAGE IMPROVEMENTS

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

Type Of Work
C T AND F, INC.

TDS ENGINEERING

D. W. POWELL CONSTRUCTION, INC

P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

Contractor

BELL GARDENS,  CA.  90201

WESTLAKE VILLAGE, CA  91361

ORANGE, CA  92868

WINCHESTER, CA   92596

BUENA PARK, CA 90622

 

 

 

 

 

 

THAI, DANH

SINGH, SHIVINDERJIT

RAMADAN, KIFAH

HONG, JOHN

HONG, JOHN

HONG, JOHN

Resident
Engineer

(714)680-7829

(714)680-7829

(714)567-6159

(949)279-8741

(949)735-5729

(949)735-5729

 $260,148

 $405,120

 $1,139,998

 $184,601

 $2,077,149

 $1,210,680

Bid + CCOs

 $85,686

 $395,329

 $748,361

 $20,742

 $1,840,315

 $1,174,353

Comp To  date

 $69,708

 $13,293

 $11,750

 $0

 $8,609

 $3,300

This Month
11/03/04

11/09/04

09/30/04

02/17/05

07/03/02

06/26/02

Awarded

11/17/04

11/19/04

10/18/04

02/25/05

07/22/02

07/12/02

Approved

09/22/05

07/01/05

08/17/05

12/09/10

07/25/07

06/12/06

Est Comp

 28%

 100%

 74%

 5%

 0%

 0%

%Time

 33%

 97%

 70%

 11%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

12-0G36U4

12-0G4204

12-0C9874

12-0G2704

12-075404

12-076004

Contract 

ACST-P057-(049)

ACST-P057-(050)

ACNH-P079-(070)

  

ACNH-P091-(110)

ACNH-X059-(039)

PHG-P057-(049)

PHG-P057-(050)

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

7228 SCOUT AVENUE

2899 AGOURA RD, SUITE 171

999 TOWN AND COUNTRY FLR 4

33801 WASHINGTON ST.

P.O. BOX 6270

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE

15700 TUSTIN VILLAGE
WAY

741 E BALL RD. #100

741 E. BALL RD. #100

FULLERTON, CA 92831

FULLERTON, CA 92831

TUSTIN, CA 92780

ANAHEIM, CA 92805

ANAHEIM, CA 92805

Accepted

Location
Storm Water
Plan
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06/20/05 Statement of Ongoing Contracts as of 07/05/05

12District

12-ORA-91-9.0/10

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-133-8.4/10.1

12-ORA-405-5.9/7.7

Fed Aid

HB1

HB311

HA25

HA22

HM1

HB4N

Pgm Code
IN ORANGE COUNTY IN ANAHEIM FROM
ROUTE 55 AND 91 SEPARATION TO 0.6 KM
EAST OF LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM FROM 0.4
KM EAST OF ROUTE 55 AND 91 SEPARATION
TO LAKEVIEW AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 405 AND 133 SEPARATION TO
MARINE WAY UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF CULVER DRIVE
OVERCROSSING TO 0.2 KM SOUTH OF
MACARTHUR BOULEVARD OVERCROSSING

Description 

MODIFY SIGNING AND STRIPING

CONSTRUCT SOUND WALLS AND BARRIERS

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY

Type Of Work
TDS ENGINEERING

MCM CONSTRUCTION INC.

REYCO SMITH AND REYNOLDS
EROSION CONTROL INC.

SEMA CONSTRUCTION

ALL AMERICA ASPHALT

ORTIZ ENTERPRISES

Contractor

WESTLAKE VILLAGE, CA  91361

NORTH HIGHLANES,  CA
955660

RIVERSIDE, CA  92506

LAKE FOREST,  CA 92630

CORONA,  CA   92878-2229

IRVINE, CA 92618

 

 

 

 

 

 

PHAM, DAT

JOUBEEN, JAY

HONG, JOHN

EMAM, KAMRAN

BERRIOS, JOSE

MAHDAVI, SAEED

Resident
Engineer

(714)979-3176

 

(714)688-1951

(949)598-3588

(714)556-3869

(714)556-9324

 $90,106

 $2,206,189

 $1,379,738

 $21,210,430

 $364,555

 $6,567,361

Bid + CCOs

 $91,480

 $1,882,709

 $1,286,160

 $15,732,801

 $376,906

 $6,670,984

Comp To  date

 $37,000

 $621,011

 $3,045

 $443,314

 $292,320

 $2,620

This Month
10/07/04

02/11/05

06/14/02

12/06/02

03/07/05

07/16/03

Awarded

10/19/04

02/23/05

07/03/02

12/16/02

03/17/05

07/21/03

Approved

06/30/05

12/13/05

07/17/06

08/02/06

07/01/05

09/14/05

Est Comp

 92%

 61%

 0%

 67%

 65%

 100%

%Time

 100%

 85%

 0%

 73%

 98%

 99%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

12-0G0034

12-0F5704

12-075304

12-1072U4

12-0G0014

12-086204

Contract 

ACST-P091-(121)

  

ACNH-P091-(109)

ACST-P133-(010)

  

ACNH-405 -(903)

PHG-P091-(121)

  

  

P-P133-(010)

  

I-405 -(903)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

2899 AGOURA RD, SUITE 171

P O BOX 620

7177 BROCKTON AVE, SUITE 220

2 SOUTH POINTE DR., SUITE 295

P O BOX 2229

6 CUSHING, STE. 200

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

3190-J AIRPORT LOOP
DRIVE

3190 J AIRPORT LOOP
DR.

COSTA MESA, CA 92626

TUSTIN, CA 92780

TUSTIN, CA. 92780

IRVINE, CA. 92618

COSTA MESA, CA 92626

COSTA MESA, CA 92626

Accepted

Location
Storm Water
Plan
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12District

 $2,178,133 $178,369,748 $190,349,520

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Fed Aid

HE11

HB4

HB5

HB1

HB5

Pgm Code
IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

Description 

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

WIDEN FREEWAY

ADD AN OFFRAMP CHANNELIZATION LANE

WIDEN EXISTING HIGHWAY

Type Of Work
C C MEYERS, INC.   1822 S.
LEWIS STREET ANAHEIM, CA 92805

MCM CONSTRUCTION, INC.    P.O.
BOX 620

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY
INC

BANSHEE CONSTRUCTION CO, INC.

Contractor

NORTH HIGHLANDS,CA 95660-
0620

NORTH HIGHLAND,  CA.  95660

CORONA CA 92883

COLTON, CA 92324

 

 

 

(951)674-7352

 

NADERI, ARSALAN

WILLIAM J. GILCHRIST

TABAR, MEHRDAD (ISAAC)

JOUBEEN, JAY

Resident
Engineer

(714)438-8041

(714)751-2277

(714)558-4023

 

(714)891-0834

 $37,801,832

 $57,336,663

 $41,982,821

 $2,133,700

 $6,056,878

Bid + CCOs

 $38,376,317

 $57,026,978

 $42,279,256

 $0

 $5,478,951

Comp To  date

 $3,740

 $372,031

 $49,180

 $0

 $0

This Month
06/09/99

12/27/00

01/10/01

06/07/05

06/23/03

Awarded

06/18/99

01/11/01

01/18/01

06/21/05

07/09/03

Approved

05/31/06

08/01/06

08/05/05

06/30/05

Est Comp

 2%

 56%

 96%

 0%

 100%

%Time

 99%

 96%

 98%

 0%

 90%

% Work 

 

 

 

 

OVER RUN

Message

12-069514

12-0695U4

12-083804

12-0A7614

12-079204

Contract 

  

STP-5312-(031)

ACIM-405 -(890)

ACIM-405 -(923)

ACNH-605 -(899)

  

LN-5312-(031)

ACIM-405 -(890)

ACIM-405 -(923)

I-605 -(899)

  

  

STPL-6212-(008)

  

ACNH-605 -(899)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

949 222-0522

6413 32ND STREET

P. O. BOX 620

26320 LESTER CIRCLE

1600 E. STEEL ROAD

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

15700 TUSTIN VILLAGE
WAY

7291 GARDEN GROVE
BLVD. SUITE M

COSTA MESA, CA 92626

COSTA MESA, CA 92626

TUSTIN, CA. 92780

GARDEN GROVE, CA 92841

Accepted

Location
Storm Water
Plan



12-0G3004

12-0C3804

12-0G0004

12-0F1704

12-0H0154

12-0G5404

12-0C4704

12-0F2204

12-0126E4

12-0H0124

12-0G8304

12-0H0114

12-0G36U4

12-0G4204

12-0C9874

12-0G2704

12-075404

12-076004

12-0G0034

12-0F5704

12-075304

12-1072U4

Contract

12-ORA-1-.1/1.1

12-ORA-1-12.1/13.4

12-ORA-1-19.8/23.7

12-ORA-5-14.2/17.7

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

12-ORA-5-29.9/29.9

12-ORA-5-33.6/42

12-ORA-5-41.5/43.5

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-57-12.3/17.8

12-ORA-57-14.8/14.8

12-ORA-57-17.4/17.8

12-ORA-73-12.5/21.6

12-ORA-73-21.5/21.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0G0014

12-086204

12-069514

12-0695U4

12-083804

12-0A7614

12-079204

Contract

12-ORA-133-8.4/10.1

12-ORA-405-5.9/7.7

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Cnty Rt Pm

4

4

5

5

5

5

5

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $190,349,520  $178,369,748

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $44,437,991

 $18,431,804

 $83,713,531

 $43,766,193

 Bid + CCO

 $42,468,854

 $17,199,124

 $77,219,214

 $41,482,555

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



12

District

 $209,685

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $209,685


	12

